

UUSS BUILDINGS AND GROUNDS MASTER PLANNING STRATEGY

Mar 31, 2010

RED TASK COMPLETED

GREEN TO BE DONE

PARTIALLY COMPLETED

◇ Decision

○ Completed process


[Related outcomes, tasks, or process

1. DEVELOP MASTER PLAN
2. ENVIRONMENTAL STEWARDSHIP
3. STAY ON SITE
4. VISION

PRESERVE NATURAL AESTHETIC
STAY ON SITE
RATIFIED BY CONGREGATION 2005

MISSION AND VALUES 2006
COVENANT 1998 REAFFIRMED 2008
VISION APPROVED 2008

BTF – Building the Future
BOT – Board of Trustees
UUMPF – UU Master Plan Facilitators
VIA – Vision in Action



1. COORDINATE PRESENTATION PROCESS
2. DEVELOP CRITERIA FOR SELECTING PROJECT MANAGERS, ARCHITECT, CONSULTANTS ETC
3. DEVELOP CRITERIA FOR DECISIONS
4. ASSIMILATE DATA AND ARCHIVE DATA
5. MUST INSURE CONTINUITY FOR ENTIRE PROCESS

CAPITAL CAMPAIGN CONSULTANT

INFORM CONGREGATION THROUGH COMMITTEES, CONGREGATIONAL DISCUSSIONS AND WEBSITE

PROFESSIONAL REVIEW TO ADDRESS CODE COMPLIANCE